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1. My name is Sarah DeYoung. I have previously filed a Declaration

in this proceeding on behalf of AT&T Corporation ("AT&T") addressing, among other

things, the failure of Southwestern Bell Telephone Company ("SWBT') to provide

AT&T -- and all other competitive local exchange carriers ("CLECs") -- non-

discriminatory access to unbundled loops ("UNE Loops") and number portability through

a "hot cut" process in compliance with SWBT's statutory obligations. See Declaration of

Sarah DeYoung, Exhibit D to the Comments of AT&T Corp. in Opposition to

Southwestern Bell Telephone Company's Section 271 Application for Texas ("DeYoung

Decl.").

2. The purpose of my Declaration is to address (a) the incorrect

conclusion reached by the Public Utility Commission of Texas ("1PUC") in its

evaluation ofSWBT's Section 271 Application that SWBT's measure 114.1 captures all

service outages occurring during the hot cut process; and (b) the ex parte submission
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SWBT filed with the Federal Communications Commission (the "Commission'') on

January 21, 2000, in which SWBT, among other things, provides selected, unverified

December hot cut performance data for all Texas CLECs for its uncoordinated frame due

time ("FDT') and coordinated hot cut ("CHC'') processes (hereafter SWBT's "Hot Cut

Ex Parte").

I. INTRODUCTION

3. At the Open Meeting approving SWBT's Section 271 proposed

application, TPUC Chainnan Wood emphasized that hot cuts are "a key process for

facilities-based competition to work,,,1 a conclusion similarly reached by the Department

of Justice ("DOl") in its recent evaluation of SWBT's Application. DOJ Eval. at 27

("The use of unbundled loops is an important component of CLECs' efforts to provide

service to small and medium-sized business customers.")?

4. Despite its recognition of the importance of hot cuts to local

competition in Texas, the TPUC erroneously concluded that SWBT had met its statutory

obligations in this area by relying on faulty SWBT data.

5. Specifically, the TPUC relied heavily on SWBT's reported "on-

time" performance of CHC loop cutovers, which was based on a sampling of hot cut

orders over the period August through October supposedly compiled in compliance with

SWBT's recently adopted measure 114.1. Critical to the TPUC's conclusion was its

I Dec. 16, 1999 TPUC Open Meeting Tr. at 56 [Appendix to TPUC Evaluation ("TPUC
Eva!."), Vol. 2, Tab 4].

2 Evaluation ofthe United States Department ofJustice, filed Feb. 14,2000 in CC Doc~et
No. 00-4 (hereafter "ooJ Eval."). .

2
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detennination that measure 114.1 captures all customer service outages that occur during

the hot cut process.

6. As shown below (in Section II), the TPUC's critical assumption is

fundamentally wrong. Measure 114.1 does not capture service outages caused by

SWBT's premature loop cuts -- Le., outages arising because SWBT cut the loop before

the start time. Nor does measure 114.1 capture outages due to defective loop cuts -- i.e.,

outages caused by SWBT's provisioning errors during the cutover that are first identified

after SWBT declares the cutover complete and before the CLEC accepts the loop cutover.-- ---
7. I show (in Section III, below) that SWBT's unverified December

FDT and CHC hot cut performance data confirms my prior conclusion that SWBT cannot

provision hot cuts consistent with its statutory obligations. SWBT's ex parte submission,

the first time in which it discloses any data on FDT orders, reveals that its loop cutover of

FDT orders resulted in 9.8% of all CLECs' loops losing service for an unacceptably

prolonged duration (and far in excess of the Commission's "fewer than 5%" outage

benchmark). On CHC orders, SWBT reports an 82.2% "on-time" cutover performance

for CHC loops, which once again fails to meet the Commission's 90% performance

standard. Similarly, SWBT's December data (SWBT's first disclosure of trouble report

rates specifically for CHC and FDT orders) demonstrates an unacceptably poor quality of

loop provisioning, with 2.88% and 2.18% of FDT and CHC loops, respectively,

experiencing trouble within 10 days of installation -- a rate that not only exceeds the

Commission's "fewer than 2%" standard, but is consistent with other evidence of

SWBT's continuing poor loop provisioning over the past several months.

3
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8. As for SWBT's promise in its ex parte submission to begin

reporting FDT perfonnance data in March 2000, that promise obviously cannot satisfy

SWBT's burden of demonstrating present compliance with the competitive checklist.

Moreover, as discussed below, implementation of measures 114.1 and 115 for FDT hot

cuts is inadequate to capture discriminatory perfonnance.

9. Finally, while SWBT's December data is revealing, SWBT's

disclosures are burdened by continuing doubts over the accuracy of its internal,

unverified data. For example, SWBT's claims of improved data collection processes not

only are untested, but appear hollow in light of the manual "quick-fixes" SWBT has

implemented. Similarly, proven flaws in its November CHC hot cut performance data

(as well as material errors in its August through October data) render incredible SWBT's

assertion that its December data is accurate. The persistent questions over the integrity of

SWBT's hot cut perfonnance data strongly caution against relying upon that unverified

data in resolving such a competitively significant issue as SWBT's Section 271

Application.

ll. UNEXPECTED SERVICE OUTAGES CAUSED BY SWBT'S
PROVISIONING ERRORS ARE NOT CAPTURED BY PERFORMANCE
MEASURE 114.1 AND UNDISPUTED EVIDENCE OF SUCH EXTENSIVE
OUTAGES IS IGNORED BY THE TPUC AND SWBT

10. In Bell Atlantic,3 the Commission held that "evidence indicating

that fewer than five percent of hot cuts resulted in service outages" constituted a

"minimally acceptable" showing of checklist compliance. Bell Atlantic ~ 309. Service

3 In the Matter of Application by Bell Atlantic New York for Authorization Under
Section 271 of the Communications Act to Provide In-Region, InterLATA Service in the State of
New York, CC Docket No. 99-295, Memorandum Opinion and Order, FCC 99-285 (reI. Dec. 22,
1999Xhereafter "Bell Atlantic").

4
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outage rates were one of three criteria the Commission evaluated in determining that Bell

Atlantic's hot cut performance satisfied its statutory obligations.

11. Contrary to the claims of the TPUC, SWBT's measure 114.1 fails

to captures unexpected service outages experienced by CLECs' customers caused by

SWBT's (a) premature loop cuts -- i.e., cuts executed before the authorized start time that

result in outages; and (b) defective loop cuts -- i.e., provisioning errors made during the

loop cutover ~, wiring errors) that result in outages first identified after the loop

cutover is completed but before the loop is accepted by the CLEC. Moreover, both

SWBT (in its Application and its ex parte submission) and the TPUC (in its evaluation)

fail to address undisputed evidence presented by the AT&T/SWBT PPIG task force that

such outages are extensive and exceed the Commission's "minimally acceptable"

performance level.

A. Senrice Outages Caused By SWBT's Premature and Defective Loop
Cuts Are Not Captured By Measure 114.1

12. In its evaluation, the TPUC explained that late in its review of

SWBT's proposed Section 271 application, it determined that SWBT's existing hot cut

performance measures -- i.e., measure 114 (covering premature loop cuts) and measure

115 (covering delayed cut starts) -- failed to fully capture SWBT-caused service outages

occurring during a loop cutover. See TPUC Eval. at 57. According to the TPUC,

SWBT's measure 114.1 was designed to fill that void:

"As more CLECs entered the market and gained commercial experience,
they expressed concerns over preventing extended outages during the
conversion process. The T2A as approved on October 13, 1999, did not
contain a performance measure to capture outages. In order to address
that issue, the Texas Commission established a new performance measure,
PM-114.1, Loop Disconnect/Cross Connect Interval, in December 1999 to
measure the entire provisioning interval for coordinated hot cuts."

5
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13. Measme 114.1, however, which was adopted without CLEC

comment on the day that SWBT's proposed Section 271 application was approved, fails

to accomplish that purported goal.4 Rather, measme 114.1 only addresses the loop

cutover interval -- and thus fails to capture service outages caused by premature loop cuts

and by defective loop cuts.5

14. The scope ofmeasure 114.1 is plain on its face. The business rules

governing measure 114.1 -- which, through today, apply only to CHC hot cuts -- state

that the measure governs the "time from the start of the conversion to the cross connect

completion time." More specifically, the business rules provide that the "clock starts

when the CLEC calls the SWBT LOC to start the conversion and ends when the SWBT

technician completes the cross connect to the CLEC facilities.'.6

4 As the record reflects, the TPUC approved measure 114.1 at its Open Meeting on
December 16, 1999, without public comment or participation by CLECs. See Dec. 16, 1999
TPUC Open Mtg. Tr. at 20 [TPUC Eval., App. Vol. 2, Tab 4]. Although the TPUC suggests in
its evaluation that the need for a cutover interval had only recently been identified, the record
shows that CLECs had consistently sought such a measure since at least 1998. See DeYoung
Decl. ~ 128 & n.88. Moreover, far from proposing a prolonged 2 hour measure (such as SWBT's
measure 114.1 provides), CLECs sought a 1 hour cutover interval measure for CHC hot cuts
similar to the ones adopted in California and in the SBC!Ameritech merger conditions. Id.
SWBT, however, had consistently opposed CLECs' requested cutover measure @.), which
prompted Chairman Wood to observe that there was a "hole" in SWBT's proposed application.
Nov. 4, 1999 TPUC Open Mtg. Tr. at 122 ~., Attach. 23]. Nevertheless, SWBT delayed until
December 14 - the very eve of the TPUC's approval of SWBT's proposed Section 271
application -- to propose its measure 114.1 and present its unverified sampling of cutover interval
performance data, thereby denying CLECs (with the TPUC's tacit approval) an opportunity to
comment on SWBT's submission.

S Notably, in addition to an appropriate cutover interval measure, AT&T had also sought,
since early September 1999, the implementation of a measure to capture service outages due to
SWBT's defective cuts. See Comments of AT&T of the Southwest, Inc. on Texas Performance
Measures Business Rules Version 1.6, dated Sept. 14, 1999, filed in TPUC Project No. 16251, at
attached matrix pages 29-30 [Appendix C to SWBT's Application ("SWBT App. C") at Tab
1790]. SWBT, however, consistently opposed such measures. See,~, Letter dated Sept. 17,
1999 from SWBT's Mr. Hom to TPUC, filed in TPUC Project No. 16251, attachment at 22 ~.
at Tab 1803].

6 See Business Rules, measure 114.1, included in SWBT's T2A amendments, Attach. 17,

6
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15. With respect to FDT hot cuts, although SWBT has promised (as

discussed further below) to report its FDT hot cut perfonnance under measure 114.1

beginning in March 2000, it has yet to tailor the existing business rules to the FDT

process. Such revisions are necessary because, unlike the CHC process, the FDT process

does not require the CLEC to call SWBT to authorize the start of the cutover; instead,

SWBT is supposed to commence the loop cutover, without prior coordination with the

CLEC, at the confinned date and time for the start of the hot cut (i.e., the "frame due

time"). See DeYoung Decl. , 42. Presumably, for FDT hot cuts, SWBT will provide

that the "clock starts" for measure 114.1 at the frame due time and continues to run, like

the existing business rules provide, until SWBT's frame technician calls the LOC to

notify it that the loop cutover is complete.

16. Based on the definition of the cutover interval set forth (or for FDT

hot cuts, presumably to be set forth) in the business rules, it is clear that measure 114.1

only captures some, but by no means all, unexpected services outages occurring during

the loop conversion.7 First, measure 114.1 does not appear to capture customer service

filed Jan. 7,2000 in TPUC Project No. 16251 [SWBT App. C at Tab 2034]. The sample CHC
cutover interval data for August through October that SWBT presented in its Application was
supposedly prepared consistent with these rules. As Mr. Dysart explained, the cutover interval
for the sample data "was computed based on the time the CLEC called the LOC to start the
conversion and the time the Central Office technician called to notify the LOC that the work was
complete." Dysart Aff. ~ 654 [Affidavit of William R. Dysart, ("Dysart Aff."), attached as
Appendix A-S to SWBT's Section 271 Application, at Tab 1]. Similarly, the cutover interval data
SWBT presents in its ex parte submission was supposedly computed consistent with the business
rules governing measure 114.1. Hot Cut Ex Parte at 1.

7 Even with respect to those outages which measure 114.1 is designed to address -- i.e.,
o~tages occurrin~ during the cutover interval beginning with the start of the loop cut and ending
WIth the completIon of the loop cut -- defects in the business rules prevent measure 114.1 from
adequately caPt.uring the full extent of such outages. As discussed in my prior Declaration,
because the busmess rules for CHC hot cuts prematurely terminate the cutover interval before the
LOC notifies the CLEC that the cutover is completed -- which is a necessary step before the

7
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outages due to SWBT's premature loop cuts -- i.e., for CHC hot cuts, loop cuts begun by

SWBT before it receives authorization from the CLEC to commence the cut; and for FDT

hot cuts, loop cuts begun by SWBT before the frame due time.8 Second, measure 114.1

does not capture service outages due to SWBT's defective loop cuts that are first

identified after the loop cutover is completed but before the loop cutover is accepted by

the CLEC.9 Nor does any other perfonnance measure. Measure 114.1 plainly does not

capture such outages because the business rules provide that the cutover interval ends

when SWBT's frame technician determines the cutover is completed and so informs the

LOC. Thus, on a CHC hot cut, if the CLEC -- after receiving notice from SWBT that the

CLEC can activate the NPAC and place its customer back in service -- measure 114.1 ignores the
additional time required to complete the CHC loop cutover (and the additional delay a CLEC's
customer experiences) and thus overstates SWBT's cutover performance. Moreover, measure
114.1 's use of a 2 hour cutover interval to assess SWBT's performance is unwarranted not only
as a technical matter, but also because it will impede CLECs' ability to compete. DeYoung Decl.
"145-56. Even if these defects in the business rules were revised in a manner AT&T believes
appropriate, however, measure 114.1 would still not capture service outages caused by premature
and defective loop cuts, for the reasons discussed above.

8 Because the business rules for measure 114.1 do not explicitly specify how premature
loop cuts are addressed and because no one outside of SWBT has examined the raw data
underlying its summary cutover statistics, it is impossible to definitively conclude that measure
114.1 excludes premature loop cuts. Nevertheless, it is likely that such premature loop cuts are
excluded because measure 114.1 begins the cutover interval when SWBT receives authorization
to start a CHC loop cut (or, for an FDT order, presumably at the frame due time) and thus there is
no basis under measure 114.1 to calculate a cutover interval begun prematurely.

Of course, if SWBT is including premature loop cuts within measure 114.1, it is most
likely not counting those cuts as "misses." For example, if a loop cut was prematurely begun 60
minutes before the authorized (or scheduled) start time and completed within 60 minutes, SWBT
probably would count the loop cut as "timely" under measure 114.1 -- even though the customer
had unexpectedly lost service for 60 minutes.

9 SWBT's defective loop cuts physically occur, of course, during the cutover interval.
However, they are not necessarily identified by SwaT during the cutover. Presumably, if they
are discovered during the cutover, SWBT's frame technician will address them -- which may
result in a prolonged cutover interval. However, as discussed more fully below, defective loop
cuts are ?ften not identified by SWBT during the loop cutover and become apparent only after the
cutover IS completed when, for example, the CLEC's testing of the customer's loop reveals that
the customer is out of service.

8
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cutover is complete and after activating the NPAC to port the customer's number --

discovers (for example through testing the loop) that the customer is out of service, the

service outage will not be caught by measure 114.1. 10

17. Similarly, on an FDT order, if a CLEC learns after the cutover is

completed ll (for example, upon testing of the customer's loop) that the customer remains

out of service due to a defective loop cut, the service outage will not be captured by

measure 114.1.

18. Not surprisingly, the failure of a cutover interval measure to

capture post-cutover service outages due to defective cuts is not unique to SWBT's

measure 114.1. In Bell Atlantic, the Commission determined that Bell Atlantic's cutover

interval measure also failed to capture such post-cutover service outages and that the

omission served to overstate the quality of Bell Atlantic's reported cutover perfonnance.

Bell Atlantic ~ 301 n. 959 (finding that defective loop cuts result in service outages and

10 For example, if SwaT completed the loop cutover on a CHC hot cut in less than 2
hour but then, after declaring the cutover completed, the CLEC's loop testing determined that the
customer was out of service due to a defective cut, the order would be counted as timely under
measure 114.1 (assuming its 2 hour grace period applied), despite the outage suffered by the
customer. Conversely, if SwaT required 3 hours to complete the loop cutover on a CHC hot cut,
but then the CLEC's testing determined that the loop cut was defective, the hot cut would be
deemed untimely by measure 114.1, but the outage suffered by the customer after the cutover was
completed would still go undetected.

11 Unlike the CHC process which requires SWBT to notify the CLEC that the cutover has
been completed (so that the CLEC can activate the NPAC), the FDT process does not require
such notification (since the CLEC, under the FDT process, is required to activate the NPAC at the
frame due time). Accordingly, on an FDT order, the CLEC cannot always be certain that the
cutover has been completed when testing the loop after the expiration of the 30 minute cutover
window. Indeed, in AT&T's experience (as confirmed by the PPIG task force), it has often been
the case that when loop testing showed a lack of service, calls to SWBT revealed that the cutover
has not yet been started. In other instances, however, SWBT has reported that the cutover was
complete and further investigation revealed a defective loop cut as the cause of the outage.
Regardless ~f when the CLEC learns of the cutover completion, however, SwaT will plainly
know when It completed the cutover and accordingly, outages identified after SwaT has deemed
the cutover completed will not be caught by measure 114.1. --

9
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that, if a loop was timely, but defectively cutover, "the hot cut would be scored as having

been on-time, although the customer suffered a disruption of service").

19. Not only are service outages due to defective loop cuts not caught

by measure 114.1, but they are also not captured by any other existing performance

measure. Thus, SWBT has explicitly acknowledged that service outages occurring prior

to a CLEC's acceptance of a loop cutover are excluded from SWBT's trouble report

performance measure for new UNE loop installations (i.e., measure 59, trouble reports

within 30 days of installation).12 Accordingly, unless a CLEC accepts a loop cutover it

knows to be defective -- a decision not only unlikely but operationally inappropriate13
--

such post-cutover outages will not be captured by measure 59 or indeed, any other

measure. 14

12 See Statement of SWBT's Mr. Dysart, TPUC Docket No. 21000, Oct. 1, 1999
Workshop Tr. at 17, 33, 35 [DeYoung Decl., Attach. 9]; Business Rules, measure 59 (measure
"excludes trouble. report received on due date before service order completion")[Dysart Aff.,
Attach. A]; TPUC Staff Memorandum, Business Rules for Performance Measures, dated
September 23, 1999, filed in TPUC Project No. 16251 at matrix p. 32, 45 (measures 35 and 59
exclude reported trouble where service order completion notice not yet created)[SWBT App. C at
Tab 1808].

13 Because SWBT's provisioning and trouble repair personnel are divided into two
separate organizations, it is far more efficient for a CLEC to continue working with SWBT's
provisioning personnel to cure the defective cutover and place its customer in service than to
accept the loop cutover and have to wait for SWBT's trouble repair department to address the
problem.

14 The only performance measures that might address hot cut orders experiencing post
cutover service outages are various installation measures --~, measures 55, 56, 58, 60-63. As I
have previously discussed, however, because those measures focus on whether SWBT installed
an order by the confirmed due date, they can mask discriminatory performance since a CLEC's
hot cut order may suffer a post-cutover service outage lasting the entire day but still not be
reported under the installation measure if the problem is resolved (and the cutover accepted by
the CLEC) by the close of the due date. See DeYoung Decl. ~ 247.

10
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20. In sum, there is a "gap" in SWBT's perfonnance measures which

pennits service outages caused by SWBT's defective loop cuts to go unreported,lS

thereby allowing SWBT to overstate the quality of its hot cut perfonnance.16 Moreover,

as discussed below, both SWBT (in its Application and ex parte submission) and the

TPUC (in its evaluation) have ignored that omission -- despite undisputed evidence

presented by the AT&T/SWBT PPIG task force showing that the number of service

outages on CHC and FDT orders caused by SWBT's provisioning errors far exceeds the

"minimally acceptable" performance level set by the Commission in Bell Atlantic.

B. Both SWBT and the TPUC Ignore Undisputed Evidence of SWBT
Caused Service Outages On CRC and FDT Rot Cuts

1. SWBT and the TPUC ignore service outages on CRC hot cuts

21. In its Application, SWBT's discussion of its CHC hot cut

performance focused on the period August through October and SWBT limited its

analysis of service outages to (a) its reported performance under measure 114 (premature

loop cuts) and (b) its "on-time" performance of the loop cutover, based on a selected

15 Notably, unlike Bell Atlantic, SWBT has not even proposed -- and indeed, as discussed
above, has resisted -- adopting a perfonnance measure which would capture service outages due
to defective loop cuts, although its affiliate BOC, Pacific Bell, has adopted just such a measure.
See Bell Atlantic , 303 n.965; New York State Carrier-to-Carrier Guidelines Perfonnance
Standards and Reports, dated Nov. 15, 1999, filed in NY PSC Case 97-C-0139 at PR-9-04
(adopting perfonnance measure for percentage of defective hot cuts, defined as lines "where the
CLEC identifies a problem on the line and notifies BA before the order is completed")
[Attachment 25 to DeYoung Decl.]; California OSS 011 Perfonnance Measurements, Joint Partial
Settlement Agreement, Appendix B, dated Sept. 7, 1999, Perfonnance Measure 15 (measuring
"percent of troubles that are reported ... during the provisioning process"),· attached hereto as
Attachment 1.

16 In contrast to outages caused by defective cuts, SWBT has adopted a perfonnance
measure (measure 114) designed to capture premature cuts. However, because SWBT's reported
perfo~ance ~ta for measure 114 throughout the period August to November (and perhaps
today) IS unrellable~ DeYoung Decl. ft 209-40), SWBT has effectively failed to disclose the
extent ofservice outages caused by either premature or defective cuts.

II
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sampling of CHC hot cuts which supposedly were measured consistent with measure

114.1.17 SWBT Brief at 98-99. The TPUC similarly restricted its analysis to the same

evidence presented by SWBT. TPUC Eval. at 58-59.

22. As demonstrated above, however, measure 114.1 does not capture

outages resulting from premature or defective loop cuts. Those are precisely the outages

captured by the PPIG task force's analysis ofAT&T's CHC orders. Yet, both SWBT and

the TPUC ignored the evidence ofservice outages captured by the PPIG task force. 18

23. As I previously showed, the PPIG task force found that the level of

service outages caused by SWBT's premature and defective loop cuts far exceeded the

"minimally acceptable" performance level set by the Commission. 19 DeYoung Decl. ~~

17 Although SWBT also presented evidence concerning its performance under measure
115 (delayed cuts starts), that data, as I previously showed, is unreliable. DeYoung Decl. mr 131
39,209-40. Moreover, as discussed below, a delayed cut start on a CHC hot cut will not result in
a service outage.

18 Although, as noted above, both SWBT and the TPUC examined service outages due to
SWBT's premature loop cuts, their analysis relied exclusively on SWBT's reported performance
data for measure 114, which, as I previously showed, is entirely untrustworthy. See DeYoung
Decl. mr 209-40. Moreover, wholly apart from the fact that measure 114.1 fails to capture service
outages due to premature and defective loop cuts, the reliance by SWBT and the TPUC on
SWBT's cutover performance statistics (supposedly compiled consistent with measure 114.1)
was unreasonable because (a) measure 114.1's 2 hour cutover interval is inappropriate; (b)
measure 114.1 prematurely terminates the loop cutover interval and thereby overstates SWBT's
performance; and (c) SWBT's statistical analysis lacked integrity and thuS its reported results are
unreliable. Id. mr 145-58.

19 As I discussed in my prior Declaration (mr 85-86), the outages on CHC orders
identified and reported by the PPIG task force were limited to those caused by premature loop
cuts (where SWBT cut the loop prior to the authorized start time) and defective loop cuts (where
SWBT's provisioning error caused an outage that was identified after SWBT had notified AT&T
that the !oop cutover was completed and after AT&T had activated the NPAC to port the
customer s number but before AT&T had accepted the loop cutover). Thus, the service outages
examined by the PPIG task force are separate from -- and not captured by -- SWBT's measures
114.1, for all the reasons discussed above.

12
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83-90. Moreover, as reflected in the table below, the overwhelming majority of service

outages were due to defective loop cuts. 20

SWBT-Caused Service Outages (CHq

Order % Service Outages % Service Outages
Volwne (premature and defective loop cuts) (defective loop cuts only)

August XXXX 5.1% 4.4%

September XXXX 11.4% 10.2%

October XXXX 9.3% 8.4%

24. As these reconciled results reflect, the level of service outages due

to SWBT's defective loop cuts are unacceptably high. Moreover, as I previously

discussed, the PPIG task force found that the defective loop cuts arise for a variety of

reasons -- including wiring errors, malfunctioning equipment and erroneous CFA

assignments -- that reflect systemic errors in SWBT's hot cut processes, including

SWBT's failure to follow the agreed-upon pre-installation test procedures. Id. ~~ 105-12.

The nature of these systemic errors strongly suggests that SWBT's defective loop cuts

have affected not only AT&T, but all other CLECs' hot cut orders as well. Indeed, other

CLECs have reported the same types of SWBT-caused provisioning errors on their hot

cuts as the PPIG task force found on AT&T's orders. Id. As a result, the failure of

20 The figures in the table were taken directly from the reconciled resultS ofthe PPIG task
force as reported in Attachment 2 to the Joint Affidavit of Mark Van De Water and Robert J.
Royer, sworn to Dec. 16, 1999, filed in TPUC Project No. 16251 [Attachment 8 to DeYoung
Decl.]. I have distinguished outages due to premature and defective loop cuts based on the "root
cause" categories ~dentified in that Attachment. Id. (identifying outages due to premature loop
cuts under categones 3 and 4 and outages due to defective provisioning under categories 1-2, 5
24). As discussed in my prior Declaration, AT&T believes that the reconciled PPIG task force
results understate, for a variety of reasons, the extent of outages caused by SWBT's poor
provisioning. DeYoung Decl. W88-89.
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SWBT and the TPUC to address the outages identified by the PPIG task force - and to

consider similar outages suffered by other CLECs' customers -- renders their conclusions

about SWBT's hot cut perfonnance meaningless.

25. Moreover, in its recent ex parte submission, SWBT has continued

to ignore service outages caused by its defeCtive loop cuts, rendering its December data

incomplete -- and thus inconclusive. Although SWBT notes in its ex parte submission

that service outages due to SWBT's premature CHC loop cuts are captured by its

measure 114 (which would be true if SWBT's data was accurate), SWBT's ex parte

submission contains no discussion of outages caused by defective loop cuts. Rather,

SWBT simply provides data (supposedly assembled consistent with measure 114.1)

concerning its ability to timely complete loop cutovers -- data that, for the reasons

discussed above, does not reflect service outages due to defective cutovers. The fact that

SWBT has not presented any service outage data means that its ex parte submission --

like its Application -- provides a wholly insufficient evidentiary basis to assess the

quality of its CHC hot cut perfonnance.21

2. SWBT and the TPUC ignore service outages on FDT hot cuts

26. As I showed in my prior Declaration, SWBT failed to submit, in its

Application, any commercial evidence concerning its ability to perfonn FDT hot cuts --

and thus simply ignored service outages caused by its premature and defective loop cuts.

21 Notably, unlike the August through October period at issue in SWBT's Application,
the PPIG task force has not yet detennined for AT&T's November and December CHC hot cut
orders the percentage of service outages caused by SWBT's premature and defective loop cuts.
The p~imary reason for the delay is that the task force members have been unable to jointly
reconcIle the total number of CHC hot cut orders and lines completed by SWBT for AT&T in
each month. As discussed below, SWBT's inability to generate an accurate order and line count
for completed CHC hot cuts is one of several issues casting doubt on the accuracy of SWBT's
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DeYoung Decl. ~ 53-55. Similarly, the TPDC's evaluation barely mentions the FDT

process and offers no evidence concerning SWBT's commercial performance. TPUC

Eval. at 59.

27. SWBT's failure to present any evidence concerning its ability to

perfonn FDT hot cuts in an accurate, reliable and timely· manner is, as the DOl has

found, "cause for concern" -- particularly given SWBT's admission that the FDT process

offers the only potentially viable means for switch-based CLECs to obtain commercial

access to the small business and residential markets and because, as shown by SWBT's

ex parte submission, CLECs are beginning to employ the FDT process more often than

the CHC process. DOl Eval. at 34.

28. The "concern" expressed by the DOl is equally applicable to the

December FDT data submitted by SWBT in its ex parte filing. Thus, while SWBT's

December data is notable since it represents the first time SWBT has disclosed any

performance data on its FDT process, the analytical value of the data is blunted by the

fact that SWBT has entirely ignored service outages caused by its provisioning errors.

29. First, although SWBT promises in its ex parte submission to begin

reporting in March 2000 FDT hot cuts under measure 114 (premature loop cuts), SWBT

fails to reveal the number of December FDT hot cuts that suffered service outages due to

premature loop cutS.22 Second, SWBT also fails to disclose the number of December

internal December data.

22 Notably, a number of CLECs commenting on SWBT's Application reported that their
FDT hot cuts have been plagued by SWBT's premature loop cuts -- premature cuts that have
gone unreported in SWBT's performance reports. See Competitive Telecommunications
Association Comments (''CompTel Comments") at 15-17; Affidavit of Mitch Elliott on behalf of
NTS Communications " 17-22 [CompTe] Comments Ex. C]; Affidavit of Jere Thompson on
behalf ofCapRock Communications" 18-21 [CompTel Comments Ex. B].
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FDT hot cuts that experienced service outages due to SWBT's defective loop cuts. Thus,

although SWBT presents data (supposedly compiled pursuant to measure 114.1)

concerning its FDT "on-time" loop cutover performance, that data does not capture -- for

the reasons discussed above -- service outages caused by SWBT's premature and

defective loop cuts. As discussed in my initial Declaration, the PPIG task force found

that on AT&T's December FDT orders, SWBT-caused provisioning errors resulted in

33.3% of AT&T's customers unexpectedly losing service for prolonged periods.

DeYoung Decl. ~~ 65-70. Twenty-five percent of those outages (or 8.3% of AT&T's

FDT orders) were caused by SWBT's premature and defective loop cuts. Id. ~ 70 n.51.23

30. Furthermore, it is plain that SWBT's poor provisioning ofFDT hot

cuts continues to cause CLECs' customers to suffer unexpected service outages. For

example, due to a programming defect in a software upgrade SWBT installed on its

23 For the sake of clarity, it is important to note that the PPIG task force's analysis of
SWBT-caused provisioning errors on AT&T's orders employed a slightly different approach for
FDT and CHC orders. For FDT orders, the PPIG task force determined that an unexpected
outage occurred (a) due to premature cuts; and (b) whenever a loop cutover had not been
successfully completed within the 30 minute cutover window -- regardless of whether that was
because SWBT had failed to begin the cutover on time (which, under SWBT's December cutover
interval data, I assume would be caught as a loop cutover not completed within 30 minutes) or
because the cutover proved defective upon AT&T's loop testing after SWBT had completed the
cutover (an outage which would not be captured by SWBT's December cutover data, as discussed
above). The PPIG task force employed that approach because, as discussed further below, the
FDT process places a customer out of service immediately at the start of the cutover.
Accordingly, whenever a FDT cutover is not completed within 30 minutes, the customer
experiences an unexpected service outage -- whatever the cause of that outage may be.

In contrast, as discussed above, on CHC hot cuts, the PPIG task force only defined
unexpected outages as occurring due to (a) premature cuts; and (b) defective cuts, where the
outage was first identified after SWBT had declared the cutover completed and AT&T had
activated the NPAC to port the customer's number and before AT&T had accepted the loop
cutover. The PPIG task force's evaluation of eHe loop cuts did not consider (or determine
outages based upon) the amount of time which passed between SWBT's start of the loop cut and
its notification to AT&T that the cutover had been completed. The PPIG task force used that
appro~ch because on a CHC h.ot cut, as discussed further below, a customer will not necessarily
expenence an unexpected service outage simply because the cutover was not completed on time.
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switches in early February, SWBT's RCMAC systems executed the "disconnect"

function on AT&T's (and other CLECs') FDT hot cut orders days in advance of the

confinned frame due time. (The specific programming error is discussed in my

accompanying joint reply Declaration with Nancy Dalton.) As a result, SWBT's systems

prematurely stripped the customers' translations from SWBT's switches, resulting in the

customers immediately losing service.

31. AT&T first learned of these premature outages not from SWBT,

but from its irate future customers who blamed AT&T for the unexpected service

outages. AT&T immediately alerted SWBT, who, after several days, was able to affect a

temporary solution to the problem.

32. Despite nearly two weeks of investigation, SWBT still has been

unable to confinn the precise number of AT&T's future customers who prematurely lost

service due to SWBT's software error (and AT&T cannot independently determine that

number because some future customers may have called SWBT, rather than AT&T, to

complain of the service outage). At this point, however, it appears that at least 25 of

AT&T's future customers (and an unknown number of other CLECs' customers) suffered

premature outages on their FDT orders. Moreover, although the duration of those outages

appears to have varied, some were extensive.

33. For example, attached hereto as Attachment 2 is the Declaration of

XX:XXXXXX:XXX:X, the owner of XXXXXXXXXXXXX in Dallas, whose phone

service was prematurely disconnected due to SWBT's software error, resulting in the loss

of service for most of the business day. xxxxxx:x reports that, due to the loss of

service, not only was he unable to service his customers' cars (because his time was
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monopolized trying to restore phone service), but his customers could not contact him.

Indeed, according to XXXXXXXXX, his customers received a disconnect message when

calling his business, leading some to believe that XXXXXX "had gone out of business",

which XXXXXXXX observes "is not the impression I want my customers to form when

they try to contact me." Attachment 2 at ~ 6.

34. XXXXXX's unfortunate experience illustrates the serious, adverse

impact that even relatively brief periods of service outage have on AT&T's small

business customers. Indeed, because of the continuing service outages that its customers

have experienced on FDT orders, AT&T made the business decision in early February to

cease ordering hot cuts using the FDT process. The fact that SWBT's provisioning errors

have compelled AT&T to abandon the FDT process demonstrates that SWBT's FDT

process is not commercially viable.

llI. SWBT'S UNVERIFIED DECEMBER DATA CONFIRMS THAT SWBT
CANNOT PROVISION FDT AND CHC HOT CUTS IN A
COMMERCIALLY REASONABLE MANNER

35. While ignoring service outages caused by premature and defective

loop cuts, SWBT presents, in its ex parte filing, selected, internal December data

concerning its provisioning of CHC hot cuts and, for the first time, FDT hot cuts. As

discussed below, even assuming its data is accurate (which is doubtful), SWBT's

December data confirms the conclusion I reached in my prior Declaration that SWBT

cannot provision hot cuts in a commercially reasonable manner.

A. SWBT's Loop Cutover Data Shows Unacceptable Performance

36. In its ex parte submission, SWBT reports performance data for its

cutover ofFDT and CHC loops, which was supposedly collected pursuant to the business

rules governing measure 114.1. Hot Cut Ex Parte at 1-2. SWBT's December data

18



FCC DOCKET CC NO. 00-4
REPLY DECLARAnON OF SARAH DeYOUNG

REDACTED FOR PUBLIC INSPECTION

(assuming it is reliable) confmns that SWBT cannot satisfy the "minimally acceptable"

level ofperfonnance required by the Commission.

1. SWBT's December data shows that its FDT process causes
unacceptably high levels of customer service outage

37. SWBT's cutover interval data shows that SWBT completed only

90.2% of FDT loop cutovers within the 30 minute cutover window -- which means that

9.8% of CLECs' loops (and an unreported number of CLECs' customers2'1 remained out

of service beyond 30 minutes.25 Moreover, according to SWBT, 6.2% of all FDT loops

remained without service for over an hour and 4.901c> remained without service for over 2

hours. See Hot Cut Ex Parte at 2.26

24 SWBT's decision to disclose only the number of loop cutovers -- rather than the
number of FDT orders completed - limits any meaningful analysis of the competitive
significance of SWBT's untimely cutover performance, as the DOJ has noted. See DOJ Eval. at
32 n.85. As I have previously discussed, customers focus on whether their entire order -- rather
than simply a portion of it -- has been completed in the time period promised. Accordingly, if
only a portion of their requested lines are cutover on time, customers will tend to view the entire
order as being late -- and blame the CLEC for the late delivery. See DeYoung Decl. ~ 90 n.63,
144 n.95. Although SWBT's own data shows that it failed to perform at the "minimally
acceptable" level required by the Commission, the adverse impact of SWBT's performance on
CLECs may be far more significant that SWBT's data already reveals.

25 As noted above, SWBT does not identify the point when it began to measure the start
of the loop cutover on an FDT order. My discussion assumes that SWBT measured the cutover
period as beginning at the scheduled frame due time. If SWBT employed some other starting
point (such as when its frame technician actually began work on the loop cut, whether before or
after the frame due time), then the extent of CLECs' customers' service outage could be
significantly greater than SWBT has represented.

26 While SWBT has reported its cutover performance in two separate tables -- one which
supposedly includes "CLEC-Caused Misses" and one which excludes such misses -- the
discussion in the text employs the figures from the former table because SWBT's own business
rules for measure 114.1 do not authorize any "exclusion" for supposed CLEC caused misses. See
Business Rules, measure 114.1, included in SWBT's T2A amendments, Attach. 17, filed Jan. 7,
2000 in TPUC Project No. 16251 [SWBT App. C at Tab 2034]. Moreover, it is apparent that the
exclusions SWBT seeks to apply are entirely inappropriate. Thus, based on the definition of the
cutover interval in measure 114.1's business rules, conduct by a CLEC -- such as a late
authorization call or the cancellation of a cutover -- could not cause a "miss" under SWBT's
me~ure, because the cutover interval does not start until the CLEC authorizes the cut. Similarly,
while SWBT seeks to exclude "misses" due to a "wiring/equipment problem", those problems
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38. SWBT's 9.8% perfonnance figure thus far exceeds the

Commission's "minimally acceptable" perfonnance level of less than 5% service

outages. See Bell Atlantic ~ 309. Moreover, SWBT should not be heard to argue that its

FDT performance should be governed by the Commission's 90% "on-time" loop cutover

performance level, rather than its less than 5% outage rate benchmark.27 As discussed

below, such an argument confuses the nature of a CHC and an FDT hot cut and the

different risk of service outage each process poses.

39. In a CHC hot cut, SWBT is not supposed to begin the loop cutover

until it receives authorization from the CLEC and the CLEC should not activate the

NPAC (which ports the customer's phone number) until SWBT provides notice that the

cutover has been completed. See DeYoung Dec!. ~ 40. Although the CLEC's customer

must be prepared to be without service for 1 hour (the prescribed length of the cutover

window), the customer will not lose service until SWBT physically begins the loop

cutover process. For that reason, a late CHC cutover (although inconveniencing a

customer who expected service to be delivered when promised) may not necessarily

cause a customer to suffer an unexpected, prolonged outage.28 For example, if SWBT

delays starting the loop cutover for 1 hour and then completes it within the next 1/2 hour

should have previously been identified had SWBT properly performed the agreed-upon pre
installation test procedures and thus it would be inappropriate to exclude a prolonged cutover
simply because SWBT failed to perform its obligations.

27 I address below any claim by SWBT that its FDT process should be governed by a 2
hour -- rather than a 30 minute -- cutover window.

28 Of course, depending on the reason for the prolonged cutover, a late CHC cutover can
cause. an extende~. se~ice outage. For example, if SWBT, after beginning the loop cutover,
experiences pro~I~lon~ng proble~s, the customer will be out of service until the problem is
resolved. In additIon, If SWBT tImely completes the loop cutover but fails to promptly notify the
CLEC, the CLEC will not know to activate the NPAC and thus the customer will be unable to
receive calls until the CLEC learns of the completed cutover and ports the customer's number.
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(which means the cutover was 1/2 hour late), the customer will remain in service for that

entire fIrst hour.

40. The same is not true for an FDT order. On an FDT order, SWBT

is supposed to begin the loop cutover at the confIrmed frame due time while the CLEC

simultaneously (although without prior coordination) is supposed to activate the NPAC --

either one of which actions will take the customer out of service. Id. ~~ 42-43.

Accordingly, even if one party (such as SWBT) delays performing its task, the other

party will likely proceed on schedule and, as a result, the customer will lose service at the

scheduled start time for the FDT cut and remain out of service until both the loop cutover

is successfully completed and the customer's number is ported.

41. The fact that the FDT process results in a customer immediately

losing service at the cutover start time means that a late FDT cutover -- i.e., a cutover

lasting longer than 30 minutes -- represents one type of unexpected service outage

(although, as discussed above, outages can be caused by premature and defective loop

cuts as well). Thus, for example, if SWBT (perhaps due to a delay in starting the

cutover) completes an FDT order 1 hour late -- i.e., 1 and 1/2 hours after the scheduled

frame due time -- the customer has been out ofservice for 1 hour longer than expected.

42. Because a late FDT cutover is the same as an unexpected service

outage, it is readily apparent that the Commission's less than 5% service outage level is

the appropriate benchmark to apply to FDT orders. In Bell Atlantic, the Commission's

primary concern with the hot cut process was the risk that it "will result in an end-user

customer's loss of service for more than a brief period." Bell Atlantic ~ 309. The

Commission approved a 90% "on-time" cutover performance level for Bell Atlantic's hot
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cut process -- which was essentially similar to SWBT's CHC process29
- in recognition,

perhaps, of the fact that late cutovers did not necessarily result in prolonged, unexpected

service outages. In contrast, for hot cuts that plainly did result in such outages, the

Commission clearly found that a hot cut outage rate of less than 5% was the "minimally

acceptable" level of perfonnance.

43. The Commission's holding in Bell Atlantic plainly dictates that the

same outage rate should apply to FDT hot cuts not completed within the 30 minute

cutover window. Indeed, as the DOJ found, service outages on FDT hot cuts "are

immediately and significantly impacting to the typical, small business end-user customer,

who loses phone service during the business day." DOJ Eval. at 35. Moreover, given the

competitive significance of the FDT process to CLECs' ability to access the small

business and residential markets, it is essential that the number of customers suffering

unexpected service outages be held to an absolute minimum so that CLECs are afforded a

meaningful opportunity to compete.

44. In sum, based on the standard set by the Commission, it is plain

from SWBT's own data that its December FDT provisioning -- which reflects an outage

rate of at least 9.8% -- fails to provide a "minimally acceptable" level ofperformance.

29 See Bell Atlantic ONE Hot Cut with LNP Process flow chart at 4-5 (requiring the
CLEC to call Bell Atlantic prior to the scheduled cut time to authorize the cutover and requiring
Bell Atlantic, after the cutover is completed, to notify the CLEC so that the CLEC can activate
the NPAC)[Attachment 7 to the Affidavit of Jack Meek on Behalf of AT&T Corp., attached as
Exhibit J to the Comments of AT&T in Opposition to Bell Atlantic's Section 271 Application for
New York, filed Oct. 19, 1999 in CC Docket No. 99-295].
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2. SWBT's December data confirms that SWBT cannot complete
CDC loop cutovers in a timely manner

45. In contrast to an FDT hot cut, loop cutovers on a CHC hot cut are

governed by the Commission's 90% "on-time" performance standard for the reasons

addressed above. SWBT's December data confirms that SWBT has once again failed to

satisfy the Commission's "minimally acceptable" performance standard -- just as its own

data showed that it failed to satisfy the Commission's standard in August and October. 30

See DeYoung Dec!. ~~ 140-41.

46. Indeed, SWBT's December data is notable not only for the poor

perfonnance it reflects, but also for the fact that, for the first time, SWBT's analysis is

based (supposedly) on all the CHC hot cuts it perfonned, rather than on simply a

sampling of those hot cuts (as it provided in its Application). Since that perspective is

illuminating, I present below SWBT's reported results for August through October as

well as its December data:

30 Notably, as with its FDT cutover data, SWBT presents its CHC cutover data in tenns
of loops, rather than orders, and thereby potentially understates the competitive impact of its
untimely cutover perfonnance.
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Percentage of CHC Hot Cuts Timely Completed31

August

September

October

December

<60min.

82%

92%

87%

82.2%

Total Cuts Perfonned

3,111

4,134

2,980

1,284

Total Cuts Examined

456

206

398

1,284

47. One obvious conclusion to be drawn from SWBT's December data

is that it has once again failed to satisfy the Commission's "minimally acceptable" 90%

"on-time" cutover perfonnance level32
-- despite the fact that SWBT's measure

prematurely terminates the cutover window and thus ignores additional delay that the

CLEC and its customers potentially suffer.33 Moreover, if SWBT's perfonnance

statistics from its sampling of August through October CHC hot cuts are to be believed,

its December perfonnance materially declined in the face of substantially falling

volumes.

31 For the source of the data supplied in the above chart, see DeYoung Dec!.' 140 & n.94
and SWBT's Hot Cut Ex Parte at 2. With respect to SWBT's December data, I have used the
figures from SWBT's~ble that includes supposed CLEC-caused misses, for the reasons
discussed above.

32 Although SWBT may contend that its performance should be aSsessed against a 2 hour
cutover interval, I have previously shown that SWBT's proposed 2 hour interval is inappropriate
and that a I hour cutover interval should apply. DeYoung Decl." 145-54.

33 As previously discussed, SWBT's measure 114.1 terminates the loop cutover when its
frame technician notifies the LOC that the cutover is completed and thus excludes the last step in
the CHC cutover process - i.e., the LOC's notification of the CLEC that the cutover is
completed. The measure thus ignores the potential delay in the CLEC's ability to activate the
NPAC and place its customer back in service. DeYoung Decl. W155-56. See also DOJ Eval. at
~2 n.84 (emphasizing that SWBT's measure 114.1 prematurely terminates the loop cutover
mterval on a CHC hot cut before the cutover process is completed).
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48. However, an equally plausible explanation for the difference

between SWBT's August through October data and its December data is that the figures

SWBT presented in its Application were based on its extrapolation of performance results

from a non-randomized sample of hot cuts -- resulting in a conclusion that had no

statistical integrity and was wholly untrustworthy, as I previously suggested. DeYoung

Decl. ~~ 157-58.

49. Regardless of whether the Commission therefore chooses to reject

the data SWBT supplied in its Application or to consider it, the fact remains that SWBT

has not shown -- either in its Application or its ex parte submission -- that it can perform

loop cutovers on CHC hot cuts at the "minimally acceptable" level required by the

Commission.

B. SWBT's Trouble Report Data Shows Unacceptably Poor Loop
Provisioning

50. In Bell Atlantic, the Commission held that fewer than 2% trouble

reports on newly installed hot cuts constituted a "minimally acceptable" level of

performance. Bell Atlantic ~ 309. SWBT's reported December performance for its FDT

and CHC hot cuts is far worse. Thus, SWBT reports (assuming that its data is accurate)

that 2.88% of its FDT hot cuts and 2.18% of its CHC hot cuts completed in December

experienced trouble within the first 10 days of installation. Hot Cut Ex Parte at 2.

51. Notably, SWBT suggests that, because its data reports trouble

within the first 10 days of installation, it is likely that its performance satisfies the

Commission's benchmark, which looked at trouble reports within the first 7 days of

installation. SWBT, however, ignores the fact that the Commission set its "minimally

acceptable" level of performance for trouble reports at "fewer than two percent", Bell
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Atlantic' 309, and that Bell Atlantic had reported that its highest trouble report rate was

1.26% -- i.e., significantly less than SWBT's December performance.34 Id.' 300 n. 956.

52. Moreover, it is important to recognize that the Commission found

Bell Atlantic's trouble report rate acceptable only in combination with other evidence of

adequate loop provisioning quality -- i.e., less than 5% unexpected service outages due to

provisioning errors. Id.'~ 302, 309. Here, as discussed above, SWBT has failed to

present any data with respect to (a) on FDT orders, service outages caused by its

premature or defective loop cuts and (b) on CHC orders, service outages caused by its

defective loop cuts (and its reported data on premature loop cuts is questionable).

Accordingly, SWBT's attempt to demonstrate compliance with the Commission's

standards based upon its trouble report rate alone is insufficient.

53. Yet another flaw in SWBT's Application illustrated by its ex parte

submission is the fact that SWBT's December data represents the first time it has

separately disclosed trouble report rates for its FDT and CHC hot cuts. While SWBT

included in its Application its reported performance under measure 59, that measure fails

to separately disaggregate loops converted under the FDT and CHC processes and the

reported data includes trouble reports on newly installed loops.

54. Nevertheless, measure 59 is a good indicator of the quality of

SWBT's FDT and CHC hot cut provisioning, at least with respect to AT&T's orders,

34 The calculated manner in which SWBT has presented its data also raises strong doubts
concerning the inference it seeks to draw. Thus, although well aware of the Commission's Hell
Atlantic ~~Iysis, SWBT .neverth~less chose to present, in its~ parte filing, data for trouble
reports wlthm 10 days of mstallatlon -- even though that data is not subject to any adopted Texas
performance measure and thus SWBr had to internally develop the data specifically for its ex
parte submission. The fact that SWBr intentionally chose to present a 10 day trouble report rate
rather than a 7 day rate suggests that SWBT's performance at 7 days would no more satisfY the
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because throughout the period August through December, AT&T has consistently

ordered over XX% of its UNE loops through either FDT or CRC hot cut conversions.

Moreover, although the 30 day period applicable under measure 59 is an appropriate

interval to consider -- as found by both the TPUC (in approving measure 59) and the

Commission35
-- AT&T has been able to calculate (based on raw performance measure

data provided by SWBT) the number of trouble reports filed within the first 7 days of

installation for the months of October through December. The trouble report rate for

AT&T is as follows:36

Commission's standard than does its 10 day trouble report rate.

35 As the Commission has noted, trouble reports within 30 days of installation are
"indicative of the quality of network components supplied by the incumbent LEC." Bell Atlantic
, 222 n. 711 (summarizing Perfonnance Measurements NPRM, I3 FCC Rcd at 12854).

36 The data in the table below for the 30 day trouble report rates and volumes is taken
directly from SWBT's reported data for AT&T under measure 59 (8 db loops), which I have
aggregated from SWBT's geographically disaggregated published reports; SWBT's published
data for AT&T under measure 59 is attached as Attachment 19 to my initial Declaration. The 7
day trouble report rate is based on an analysis of the raw data provided to AT&T by SWBT for its
measure 65 (percent of trouble reports per month). As explained in my prior Declaration, I used
the raw data for measure 65 because it contained the necessary infonnational fields to calculate
the elapsed time from installation to trouble report filing, which were missing from the raw data
SwaT had provided AT&T for its measure 59 reports. DeYoung Decl.' 124 n.81. My analysis
of the measure 65 raw data for October and November is attached as Attachments 20 and 21 to
my prior Declaration, while my analysis of the measure 65 raw data for December is attached
hereto as Attachment 3.
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August

September

October

November

December

% Trouble Reports
(30 days of installation)

1.4%

4.1%

9.5%

3.5%

9.9%

% Trouble Reports Volume of
(7 days of installation) Installed Circuits

data not available XXXXX

data not available XXXXX

7% XXXXX

3% XXXXX

4% XXXXX

55. As this data shows, in the 4 months from September through

December, AT&T's newly converted FDT and CHC loops have consistently experienced

-- without regard to fluctuations in volume -- an unacceptably high level of trouble

reports within the first 30 days of installation. Moreover, during at least the 3 months

from October through December, the trouble report rate within the first 7 days of

installation of AT&T's FDT and CHC loops exceeded the Commission's "minimally

acceptable" level of performance. SWBT's trouble report rate for AT&T -- in

combination with SWBT's December trouble report rate for all CLECs -- plainly

demonstrates that SWBT cannot provision FDT and CHC hot cuts consistent with its

statutory obligations.

C. SWBT's Promised FDT Performance Measures Do Not Satisfy
CLECs' Competitive Requirements

56. In my prior Declaration, I showed that, through the date of its

Application, SWBT had resisted adopting any perfonnance measures concerning the loop

cutover on an FDT hot cut, deferring consideration of all proposed measures until the

TPUC's 6 month review in April 2000. See DeYoung Dec!. ~ 249,254. In an abrupt

reversal of its position, SWBT has now promised to begin reporting (starting in March
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2000) perfonnance data for FDT hot cuts under measures 114, 114.1 and 115. Hot Cut

Ex Parte at 1. SWBT's promise to adopt new performance measures in the future cannot.

of course, satisfy its burden of demonstrating present compliance with Section 271's

competitive checklist. Moreover, SWBT's proposal with respect to measure 115 is

inadequate and its use of measure 114.1 will prove competitively harmful, as discussed

below.

57. SWBT's proposed measure 115 is inadequate because it only

captures hot cuts where SWBT delayed (by at least 30 minutes) the start of the loop

cutover. Although such delayed cut starts do cause a service outage on FDT hot cuts,

they are only one of several problems that can cause prolonged customer service outages.

For example, if SWBT begins a loop cutover on time, but fails to complete the cutover

within 30 minutes, the customer will suffer an unexpected service outage -- but that

outage will not be captured by measure 115. Similarly, if SWBT timely begins a loop

cutover and completes it within 30 minutes but, upon testing, it is determined that the

loop cut was defective, the customer will remain out of service -- but the outage will

again not be captured by measure 115.

58. SWBT's measure 114.1 is equally unacceptable. In the first

instance, it is entirely unclear how SWBT intends to apply its measure 114.1. Thus, as

discussed above, the business rules for measure 114.1 were designed for CHC hot cuts

and it is uncertain how SWBT will tailor the start time for the cutover interval to the FDT

process. In addition, because measure 114.1 tenninates the loop cutover interval when

SWBT's frame technician notifies the LOC of the completed cutover, measure 114.1 will

not capture (for the reasons discussed above) service outages due to defective loop cuts __
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a substantial, customer affecting issue ignored by SWBT's existing (and proposed)

measures.

59. Equally troubling is the fact that SWBT apparently intends to

measure its cutover performance according to the 2 hour interval set forth in measure

114.1 -- rather than the 30 minute cutover window afforded by the FDT process. I have

previously discussed, in connection with the CRC process, why the use of a 2 hour

benchmark is completely inappropriate. DeYoung Decl. ~~ 148-54. Use of a 2 hour

interval for the FDT process is similarly unacceptable.

60. As a technical matter, because the cutover does not require more

than a 2 second interval (according to SWBT),37 SWBT plainly does not require more

than the 30 minute cutover window already afforded by the FDT process. Moreover,

allowing SWBT a 2 hour cutover period will substantially undermine the supposed

competitive advantages of the FDT process. As I have previously discussed, SWBT has

advocated the use of the FDT process because its streamlined procedures supposedly

offer switch-based CLECs the only viable means to obtain commercial access to the

small business and residential markets. Id. ~~ 44-47. If SWBT is permitted 2 hours to

complete an FDT hot cut, any efficiencies associated with the FDT process -- along with

its supposed competitive advantages -- will disappear.

61. Furthermore, as previously discussed, the use of a 2 hour cutover

interval will impede CLECs' ability to market their services, because customers will be

loath to lose service for 25% of their nonnal business hours as the price for switching

37 See Affidavit of Candy R. Conway ("Conway Ail") ~ 87 [Appendix A-4 Tab 3 to
SWBT's Application]. '
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local service providers. Id. ~ 149-51. Indeed, the problem is worse for FDT hot cuts

than CHC hot cuts. Thus, with a CHC hot cut, the customer must be prepared to lose

service during the cutover window -- but will, in fact, only be out of service once SWBT

begins the loop cutover. In contrast, with an FDT hot cut, because the CLEC is required

to activate the NPAC at the frame due time, the customer loses services for as long as it

takes to complete the cutover. Because measure 114.1 affords SWBT the luxury of not

completing the loop cutover until 2 hours after the frame due time, it exposes every new

customer to the risk of losing service for 2 solid hours. Such extended service outages --

which will go undetected by measure 114.1 -- will entirely forestall CLECs' commercial

entry into the small business and residential markets.

D. SWBT's Internal December Data Has Not Been Verified and Is Not
Trustworthy

62. In its ex parte submission, SWBT assures the Commission that its

December performance data is accurate and invites the Commission to rely upon it in

evaluating SWBT's Application. SWBT, however, has made those same representations

in the past concerning its performance data and been proven wrong. There is no reason

to believe that its present claims are any more reliable.

63. Indeed, in its Application, SWBT asserted that its "methods and

procedures for collecting performance data allow for accurate reporting" and that its

performance measures "provides certainty that inadequate performance will be detected."

Dysart Aff. ~~ 5, 70. In fact, as I showed in my prior Declaration, just the opposite was

true.

64. Thus, as previously discussed, the AT&T/SWBT joint

reconciliation project, conducted under the auspices of the TPUC, found that, throughout
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August through at least November, SWBT's manual procedures for collecting and

reporting hot cut performance data were fundamentally flawed and thus SWBT's

reported performance data for at least measures 58, 114 and 115 -- for AT&T and all

CLECs -- was materially inaccurate and untrustworthy. DeYoung Decl. ~ 131-39,209-

43. Moreover, SWBT has conceded those very flaws, acknowledging (in stark contrast to

its self-congratulatory rhetoric) that its LOC technicians recorded the start and stop times

on hot cuts -- i.e., the times critical to the proper reporting ofmeasures 114 and 115 -- on

a "random" basis "due to varying proficiency levels among technicians responsible for

recording this information." Dysart AfT. , 653 & Hot Cut Ex Parte at 1.

65. Despite its conceded history of flawed perfonnance measure

reporting, SWBT now claims in its ex parte submission that all its prior data collection

problems have been cured and that its December data is trustworthy. SWBT, however,

has effected its purported solutions after the close of the TPUC's review of SWBT's

proposed application. As a result, there has not been any TPUC sanctioned review of

SWBT's "improved" data collection processes or its December data -- such as the one

conducted by the AT&T/SWBT joint reconciliation project that discovered the material

flaws in both SWBT's collection processes and its reported performance data.

66. Nevertheless, despite the fact that SWBT's claims have not been

tested in the Texas state proceeding, there is sufficient evidence in the record to raise

strong doubts concerning the integrity of SWBT's December data. First, the only

"improvement" in its data collection process that SWBT identifies in its ex parte

submission concerns the recording of start and stop times on hot cuts -- which affects

measures 114, 114.1 and 115. According to SWBT, that process improvement __
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implemented "[a]s of the end of November and beginning with December data" -- was

limited to providing SWBT's LOC technicians with ''two job aids on the logging

procedures to make sure that infonnation including the start and stop time is documented

for each cutover." Hot Cut Ex Parte at 1.

67. What SWBT fails to mention, however, is that its improved

manual training was intended as nothing more than an interim "quick-fix" pending

SWBT's implementation ofa far more elaborate, mechanized data collection process that

was not scheduled for deployment until at least January 2000. See DeYoung Decl. ~~

238-40. Not only has SWBT's manual "quick-fix" not been tested, but there is no reason

to believe that the limited training SWBT provided in the last week of November and its

distribution of two ')ob aids" materially improved the demonstrably poor quality of

SWBT's prior manual data collection efforts. Accordingly, the integrity of SWBT's

reported "on-time" cutover interval perfonnance -- as well as its published perfonnance

data under measures 114 and 115 -- for December is highly suspect.

68. Yet another concern with SWBT's December data relates to the

accuracy of the total number of loops SWBT reportedly cutover. For example, SWBT

claims in its ex parte submission that there were a total of 1,284 CHC loop cuts

perfonned in December -- which is the same volume figure as SWBT reports for its

aggregate performance under measures 114 and 115.38 Although SWBT asks the

Commission to trust that figure, it is indisputable that in the immediate preceding month,

38 See SWBT aggregated performance data for measures 114 and 115 [Feb. 1,2000 letter
from Austin C. Schlick to the Commission, enclosing SWBT's "performance measure
tracking/chart results for January 1999 through December 1999, presented on a state-wide basis
for T~x~" (hereafter SWBT's "Ex Parte December Aggregate Perfonnance Measure Data
SubmiSSIOn")].
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SWBT's reported CHC volume figure was materially incorrect. Thus, in its ex parte

submission, SWBT claims that 2,375 CHC loop cuts were perfonned in November, a

figure that is repeated in Ms. Conway's Affidavit (at' 79). Hot Cut Ex Parte at 1.

Nevertheless, in its aggregate performance data for measures 114 and 115, SWBT

reported that only 1,137 CHC loop cuts had been perfonned in November.39

69. While SWBT's claims concerning its November performance are

thus internally inconsistent, it is also clear that its aggregate volume figure of 1,137 CHC

loop cuts reported under measure 114 and 115 is materially incorrect. SWBT's aggregate

reported CHC loop cut figure for November is, of course, nothing more than the sum of

all the reported perfonnance data for each individual CLEC, including AT&T. SWBT's

reported data for AT&T, however, was substantially inaccurate, as I previously

discussed. DeYoung Decl. , 240 n.156. Thus, whereas SWBT's published perfonnance

data for AT&T under measures 114 and 115 reported that XXX CHC hot cuts had been

performed in the Houston area, SWBT now admits that its published report was in error

and claims that there were XXXXX CHC loop cuts completed for AT&T in November in

the Houston area.40

70. Assuming SWBT's restated figures for AT&T are correct,

SWBT's aggregate reported CHC figures for November must necessarily be incorrect.

Moreover, because SWBT's published figures for AT&T were wrong (as SWBT

39 See SWBT aggregated perfonnance data for measures I 14 and 115, reported in
SWBT's Ex Parte December Aggregate Performance Measure Data Submission.

40 SWBT's November reported performance measure data for AT&T for measures 114
and 115 are included within Attachment 35 to my prior Declaration. SWBT's concession that its
reported November perfonnance measure figures are incorrect is contained in an email, dated
February 9, 2000 from SWBT's Ms. Huser to AT&T's Ms. Vee, attached hereto as Attachment 4.
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concedes), it follows that SWBT's reported figures for other CLECs most likely were

also wrong.

71. Furthermore, AT&T does not even believe that SWBT's restated

CHC loop cut figures are, in fact, correct. Indeed, as noted above, the PPIG task force

has been unable -- despite several weeks ofeffort -- to reconcile the total nwnber of CHC

orders or loops completed for AT&T in November (and December as well). Not only

does SWBT's data substantially conflict with AT&T's internal order and loop count, but

AT&T's review of SWBT's data has found that SWBT often confuses CHC with FDT

orders, confuses AT&T's orders with other CLECs' orders and confuses AT&T's Texas

orders with AT&T's orders placed in other states.

72. In the face of these obvious flaws affecting its reported CHC

volwne figures for November, SWBT's claim that its December CHC volwne figures are

correct is simply not credible. Certainly, SWBT alleged process improvements discussed

in its ex parte submission provide no assurance that its December data is any more

accurate than its flawed November data. Thus, because those purported improvements

relate only to the recording of start and stop times on hot cuts, they have no bearing on

SWBT's ability to accurately report the total number of CHC hot cuts it completed.

Moreover, in light of the inability of the PPIG task force to reconcile AT&T's CHC order

and loop count for December (for the reasons discussed above), AT&T has no confidence

in SWBT's reported December figures.

73. The fact that SWBT's December volwne figures are likely \Wong

means that all of SWBT's December hot cut performance data may be wrong. Thus, the

cutover volume figures underlie SWBT's statistics reported in its ex parte submission for
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its loop cutover perfonnance under measure 114.1 and its trouble report rate -- as well as

for its reported perfonnance under measures 114 and 115. IfSWBT's volume figures are

wrong, then so is all ofSWBT's perfonnance data.

74. The problems identified above with SWBT's December data are

only some of the concerns that AT&T has with respect to the integrity and accuracy of

SWBT's data -- concerns that AT&T might have been able to pursue more fully had

SWBT's December data been subjected to the type of detailed reconciliation efforts

conducted under the lPUC's auspices.41 Nevertheless, these concerns are of sufficient

magnitude to warrant against the Commission relying upon SWBT's December data in

evaluating its Section 271 Application. As the DO] recommended, "[b]ecause of the

limitations of time and infonnation, and because of the critical need to protect the

fairness and efficacy of the Commission's process for reviewing section 271

applications", review of post-Application data "should not be attempted in connection

with the current application." DO] Eval. at 3.

41 For example, if AT&T had been able to examine the raw data underlying SWBT's
summary December figures (or at least the data for AT&T's orders), it could have determined
whether SWBT was properly measuring the appropriate start and stop times on its FDT and CHC
hot cuts. Similarly, AT&T has found, with respect to measure 59, that if an order experiences
more than one trouble report within the initial 30 day period, SWBT excludes from its measure
all reports beyond the initial report, thereby understating the number of trouble reports within the
first 30 days. Because AT&T has been unable to review the raw data underlying SWBT's ex
parte submission, it has been unable to determine whether SWBT similarly excluded multiple
trouble reJXJrts in compiling its FDT and CHC December trouble report data. Furthermore,
SWBT's disclosure (Hot Cut Ex Parte at 3) that 4l.J% of a)) 8 db and 5 db UNE Loops were
obtained by CLECs in December through a "Conversion Without FDT or CHC" appears dubious
(and worthy offurther scrutiny) because SWBT's own policy statement provides that UNE Loops
may not be converted -- regardless of whether the conversion is coordinated with number
portability -- except through the FDT or CHC processes. See SWBT Accessible Letter No.
CLEC99-092, dated July IS, 1999 [Conway Aff., Attach. J]. -
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75. For the reasons discussed in my initial Declaration and further

presented above, SWBT has failed to show -- in both its Application and its ex parte

submission -- that it can provision UNE Loop hot cuts at the "minimally acceptable"

level ofperformance required by the Commission.
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